
From: Brian Moore
To: Zehner, Warren; Abshire, David
Cc: Bob Piniewski
Subject: Malone-EPA ER Week 18 Summary
Date: Monday, November 09, 2015 11:59:19 AM
Attachments: Malone-Injection Well Summary Table-Week 18.pdf

Dear Warren and David,

Below please find a general weekly update discussing injection under EPA ER at the Malone Service Superfund Site
 in Texas City, TX.  Attached please find the injection summary table.

The site received 1/2 inch of rain this weekend so we finally had some good luck.  There is still approximately 4.5
 MM gallons of contact water on-site which at our current weekly injection rates (680K) will take approximately 6
 weeks to inject.

Monday 11/2/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water injection during
 working hours.

Tuesday 11/3/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water injection during
 working hours.

Wednesday 11/4/15-  WDW-138:  Contact water injection non-stop. WDW-73:  Contact water injection during
 working hours.

Thursday 11/5/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water injection during
 working hours.

Friday 11/6/15-  WDW-138:  Contact water injection until end of working hours.  WDW-73:  Contact water
 injection during working hours.

Should you have any questions please let me know.

Kindest Regards,

Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA

Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515
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 or (3) strictly confidential.  If you are not the intended recipient of this message, you may not disclose, print, copy
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